Government of Madras.

PUBLIC WORKS DEPARTMENT.

IRRIGATION.

Recd. } 1916. *Enclosures*

Regd. *Spare copies*

G.O. No. 144 I., 24th March 1916

N. P.

Improvements to Peranai camp, Periyar System.

Recording the sanction accorded to the extension of the date of closing of the work — .

Government of Madras.

144/2

PUBLIC WORKS DEPARTMENT.

IRRIGATION.

Recd.	1916.	*Enclosures*
Regd.		*Spare copies*

G.O. No. 144 I., 24th March 1916

Improvements to Peranai camp, Periyar System.

Recording the sanction accorded to the extension of the date of closing of the work — .

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.

READ—the following papers :—

I

Memorandum—from M.R.Ry. Rao Bahadur L. D. VENKATARAMA AYYAR Avargal, B.A., B.C.E., Superintending Engineer, VI Circle.
To—the Executive Engineer, Madura division.
Dated—Camp, Trichinopoly, the 8th March 1916.
No.—2110.

[*Reference.*—His No. 250 S.E., dated 29th February 1916, requesting sanction to the extension of closing date for the work of improvements to Peranai camp.]

Extension of date of closing to 31st March 1916 is sanctioned.

No. 415 C.E., dated 8th March 1916.

Copy with copy of the Executive Engineer's statement is forwarded to the Chief Engineer for Irrigation, Madras, through the Accountant-General.

L. D. VENKATARAMA AYYAR,
Superintending Engineer, VI Circle.

ENCLOSURE.

STATEMENT of works sanctioned up to 31st August 1915 under open capital rules and requiring renewal of sanction, Madura division, VI Circle.

Item number.	Sanctioning authority.	Name of work.	Sanctioned estimate including establishment and tools and plant: Class I, unremunerative.	Class II, remunerative.	Total.	Date of expiry of sanction	Remarks.
1	G.O. No. 310 I., dated 31st May 1913. G.O. No. 386 I., dated 10th August 1914. Superintending Engineer's No. 5206, dated 16th June 1915.	Improvements to Peranai camp.	RS. 4,670	..	RS. 4,670	31st August 1915.	Work actually completed in August 1915, but the closing of the accounts was delayed on account of some correspondence in the audit of the final bill which was since paid. The Sub-division Officer promises to submit completion report for February 1916. Hence sanction to extension of closing date is requested up to 31st March 1916.

No. 250 *S.E., dated 29th February* 1916.

Submitted to the Superintending Engineer, VI Circle, for favour of sanction.

J. S. WESTERDALE,
Executive Engineer, Madura Division.

144/3

II

No. 954 M.D.S./24745, dated 16th March 1916.

Forwarded to the Chief Engineer for Irrigation, Madras.

T. P. R. RUSSELL STRACEY,
Asst. Accountant-General.

Order—No. 144 I., dated 24th March 1916.

Recorded.

(True Extract.)

W. M. ELLIS, Col., R.E.,
Secretary to Government, P. W. D.
(Irrigation Branch).

To the Superintending Engineer, VI Circle.
" Accountant-General, Madras.

Forwarded to the

(By order.)

Deputy Registrar.

144/4

PUBLIC WORKS DEPARTMENT
(IRRIGATION BRANCH).

NOTES CONNECTED WITH G.O. No. 144 I., DATED 24TH MARCH 1916.

[SUBJECT.—*Extension of the closing date for the work " Improvements to Peranai camp ".*]

From the Superintending Engineer, VI Circle, dated 8*th March* 1916, *No.* 415 *C.E.*

Endorsement thereon by the Accountant-General, Madras, No. 594 *M.D.S.*/24745, *dated* 16*th March* 1916.

A draft order recording the sanction given by the Superintending Engineer to the extension of the date of completion is submitted for approval and issue.

J.L.R.—23-3-16.
M.S.V.—23-3-16.
M.S.V.—23-3-16.

F. E. MORGAN—23-3-16.

[G.O. No. 144 I., dated 24th March 1916.]

S. H. II—10 (a)

P. W. DEPARTMENT

Improvements to Peravai camp — Periyar System.

Recording the sanction accorded to the extension of the date of closing of the work

Reports, General

144/5

READ AGAIN G.O. No. ...., dated .... 19 .

" " " " ...., " .... 19 .

READ ALSO:—

C. No. 2334/16 From the SE. VI, No. 465 C2., dated 8-3-1916.

" " , " Endst thereon by the AG. Madras .... 19 .

No. 594 MDS-2474 5-8 16-3-16

" " , " " .... 19 .

X After recording please send the file to B. Section

ORDER. No. 144 I, dated 24-3-1916.

Press

Recorded

To

The SE. VI.

" AG. Madras

Issue

Dt.